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Golder Associates Inc.

200 Union Boulevard, Suite 500
Lakewood, CO USA 80228
Telephone (303) 980-0540
Fax (303) 985-2080

October 30, 1995 Our Ref.: 943-2848.102

US Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

RE: WEST LAKE LANDFILL OPERABLE UNIT 2 REMEDIAL
INVESTIGATION/FEASIBILITY STUDY TASK SEQUENCE FIGURE

Dear Mr. Kinser:

Pursuant to your October 6, 1995 draft "Approval of Work Plan" letter addressed to Mr.
Doug Borro of Laidlaw Waste Systems, Inc., attached is a task sequence figure for the
West Lake Landfill Operable Unit 2 RI/FS. The attachment supplements the schedule
included as Figure 6-1 in the Operable Unit 2 Remedial Investigation/Feasibility Study
Work Plan, West Lake Landfill, Bridgeton, Missouri.

I trust that this submittal meets your needs. If you have any questions, please contact the
undersigned at (314) 770-0194 or Mr. Borro.

Sincerely,

GOLDER ASSOCIATES INC.

Ward E. Herst, CEM, CPHG
Operations Manager - St. Louis
Associate

cc: Doug Borro, Laidlaw Waste Systems, Inc.
Michael Hockley, Spencer Fane Britt and Browne
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AOC EFFECTIVE

TASK I: SCOPING

WORK PLAN AND SITE HEALTH AND
SAFETY PLAN

-Preparation of Draft Work Plan and
Site Health and Safety Plan

-EPA Review of Draft Work Plan and
Site Health and Safety Plan

-Preparation of Final Work Plan and
Site Health and Safety Plan

-EPA Approval of Final Work Plan

SAMPLING AND ANALYSIS PLAN

-Preparation of Draft Sampling and
Analysis Plan

-EPA Review of Draft Sampling and
Analysis Plan

-Preparation of Final Sampling and
Analysis Plan

-EPA Approval of Final Sampling and
Analysis Plan

TASK II: FIELD INVESTIGATION — TASK

DEFINE SITE PHYSICAL AND
BIOLOGICAL CHARACTERISTICS

-Installation of 100- and 200-series
piezometers

-Installation of 300-series piezometers

-Preparation of Physical Characterization
Technical Memorandum

DEFINE SOURCE OF CONTAMINATION

-Installation of Leachate Risers

SAMPLING

-Groundwater

-Surface Water/Sediments

-Seeps

-Leachate

-Landfill Gas

WATER LEVEL MONITORING

SITE CHARACTERIZATION SUMMARY REPORT

-Preparation of Site Characterization
Summary Report

-EPA Approval of Site Characterization
Summary Report

RECEIPT OF EPA BASELINE RISK ASSESSMENT

REMEDIAL INVESTIGATION REPORT

-Preparation of Draft Remedial
Investigation Report

-EPA Review of Draft Remedial
Investigation Report

-Preparation of Final Remedial
Investigation Report

-EPA Approval of Final Remedial
Investigation Report

TREATABILITY STUDIES

TREATABIUTY STUDIES TECHNICAL
MEMORANDUM

—Preparation of Treatability Studies
Technical Memorandum

-EPA Approval of Treatability Studies
Technical Memorandum

-—TASK IV: DEVELOPMENT AND

CLIENT/PROJECT

SCREENING OF REMEDIAL
ALTERNATIVES

REMEDIAL ACTION OBJECTIVES
TECHNICAL MEMORANDUM

-Preparation of Draft Remedial
Action Objectives Technical
Memorandum

-EPA Review of Draft Remedial
Action Objectives Technical
Memorandum

-Preparation of Final Remedial
Action Objectives Technical
Memorandum ;

-EPA Approval of Final Remedial
Action Objectives Technical
Memorandum I

DEVELOPMENT AND SCREENING OF
REMEDIAL ALTERNATIVES TECHNICAL
MEMORANDUM

-Preparation of Draft Development and
Screening of Remedial Alternatives
Technical Memorandum •

-EPA Review of Draft Development and
Screening of Remedial Alternatives
Technical Memorandum

-Preparation of Final Development and
Screening of Remedial Alternatives
Technical Memorandum

-EPA Approval of Final Development and
Screening of Remedial Alternatives
Technical Memorandum

TASK V: DETAILED ANALYSIS
OF ALTERNATIVES

COMPARATIVE ANALYSIS TECHNICAL
MEMORANDUM

-Preparation of Draft Comparative
Analysis Technical Memorandum

-EPA Review of Draft Comparative
Analysis Technical Memorandum

-Preparation of Final Comparative
Analysis Technical Memorandum

-EPA Approval of Final Comparative
Analysis Technical Memorandum

FEASIBILITY STUDY REPORT

-Preparation of Draft Feasibility
Study Report

-EPA Review of Draft Feasibility
Study Report

-Preparation of Final Feasibility
Study Report

-EPA Approval of Final Feasibility
Study Report
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